

Criterion B: Record of Tasks

Task Number	Planned Action	Planned Outcome	Time estimated	Target Completion	Criterion
1.	Initial meeting with client.	Discuss the project and gather information on what the client wants the program to do and discuss what is within the scope of the project.	1 day	10/13/24	A
2.	Research of general algorithms and arrays	Gain an understanding about the necessary algorithms and techniques required for the system.	1 day	11/1/24	B
3.	Create flow charts and sketches of algorithms	Create visual structures of the flow of the program and classes.	1 day	11/5/24	B
4.	Organize thoughts into one flow chart	Finalize flow chart for best understanding.	1 day	11/8/24	B
5.	Create Main Class for the start up of the program	Set up main class in order to begin the development.	1 day	11/12/24	C
6.	Create and initialize Create, Generate, and View classes	Create essential classes for the program's functionality.	1 day	11/25/24	C
7.	Initialize Song, Album, Artist, and Genre classes and	Set up the classes for organizing the music library	1 day	11/25/24	C

Criterion B: Record of Tasks

	methods for the Create class to store songs.				
8.	Interview client for Music recommendations	Meet with client to gather music that they enjoy with the intent to import music to the program.	1 day	11/25/24	A
9.	Import music options	Make music library available to the program	1 day	11/25/24	C
10.	Create Create class	Create the class which will allow for manual playlist creation	1 day	11/30/24	C
11.	Create CreatePlaylist class	Implementation of createPlaylist class will allow for the actual playlist creation, making it separate allows for better data management.	2 days	12/3/24	C
12.	initializeLibrary class created and musicLibrary created	Finalize library to hold the music	2 days	12/3/24	C
13.	Create savePlaylist	Create method to save created playlists	1 day	12/3/24	C
14.	generatePlaylist class debugging	Debug and finalize the generatePlaylist class for finished products.	1 day	12/5/24	C
15.	Finish generatePlaylist class, add methods		1 day	12/6/24	C

Criterion B: Record of Tasks

16.	create saving method to save to a file	Finalize the method to save a playlist using the generate and create classes	1 day	12/25/24	C
17.	Create return method in generate class	Will allow to view generated playlists.	1 day	12/29/24	C
18.	Implement BufferedReader into view class	Create view class for better data management and implement BufferedReader.	2 days	1/1/25	C
19.	Interview with client	Communicate with client about what is working and what is not, see if they have any notes of where they want to see a change.	1 day	1/10/25	A
20.	Update main class	Create better user-friendly environment.	1 day	1/24/25	C
21.	Research queues and stack	Understand queue and stack better in order to see if they would be a good fit for my program.	1 day	1/25/25	C
24.	Update create class to include removeSongFromPlaylist	Client request a method to remove song from playlist if they do not like it. The method will successfully do such.	1 day	1/31/25	C
24.	Add to create class to include queueSong and showQueue	Client requested to be able to create a queue and have the ability	1 day	2/14/25	C

Criterion B: Record of Tasks

		to view it. The method will do such.			
25.	Add to create class to include playNextSong (for gui)	Create GUI methods and classes for better user-friendly functionality.	1 day	2/14/25	C
25.	Add method to view playlist after creating it	Finalize GUI functions.	1 day	2/14/25	C
26.	Ensure functions work properly	Finalize GUI functions.	1 day	2/15/25	C
27.	Fix methods that did not work properly	Debug and finalize GUI structure.	3 days	2/16/25	C
28.	Final round of testing with code debugging	Debug and finalize GUI and java structure.	2 days	2/20/25	C
29.	Black Box test with client	Final testing with clients with them testing the program.	1 day	3/3/25	B
30.	Final Meeting	Final meeting with client to discuss the program, how they are liking it, and what they wish was different or improved.	1 day	3/7/25	A